COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2011

ESTI MATE SUMVARY 10: 20: 38
CONTI D: C18003 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18003- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.5 DAYS TI VE ALLOW 60 WORK DAYS
US 24, EAST SIDE OF LIMN (G 22-CD) PERCENT TI ME: 49.17 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. FBR R100- 183
US 24, BRI DGE REPLACEMENT (G 22- CD)
NAMVE OF RQAD: 024G
PRQJECT OOUNTI ES: LI NCOLN
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 06/ 17/ 2011 DATE TI ME STARTED 03/04/2011
6663 COLORADO BLVD. DATE LET 01/ 20/ 2011 DATE WORK BEGAN 05/ 02/ 2011
DATE AWARDED 02/ 14/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 03/ 2011 DATE ACCEPTED
COWERCE O TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 03/ 04/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 922, 109. 09 PARTI Cl PATI NG $ 356, 872. 43 $ 246, 823. 79
AWARD PRQJECT AM: $ 834, 857. 84 NON- PARTI Cl PATI NG 12, 300. 00 0.00
PERCENT COVPLETE: 40. 04% TOTAL EARNI NGS 369, 172. 43 246, 823.79
FUNDS AVAI LABLE: $ 552, 936. 66 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 369, 172. 43 246, 823. 79
TOTAL CLAI VB $ 0.00 RETAI NAGE -9,995. 17 -7,224.71
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 359, 177. 26 239, 599. 08
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 359, 177. 26 239, 599. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 239, 599. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18003- BI D ESTI MATE RUN 06/ 23/ 2011
PRQIECT: FBR R100- 183 ESTI MATE NO 0002 10: 20: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 202- 00033 Renoval of Pipe 3. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0010 202- 00090 Renoval of Delineator 13. 000 13. 000
EACH 0. 000 0. 00
10. 50000 13. 000 136. 50
0015 202-00220 Renoval of Asphalt Mat 1, 073. 000 1, 073. 000
SY 0. 000 0. 00
2.45000 1, 073. 000 2,628. 85
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 3, 851. 000 3, 851. 000
SY 0. 000 0. 00
1. 55000 3, 851. 000 5, 969. 05
0025 202-01000 *Renoval of Fence 869. 000 869. 000
LF 0. 000 0. 00
1. 35000 869. 000 1,173.15
0030 202-01130 *Renoval of CQuardrail Type 3 427. 000 427. 000
LF 0. 000 0. 00
2.10000 427. 000 896. 70
0035 202- 01300 *Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
151. 00000 8. 000 1, 208. 00
0040 203- 00000 Uncl assi fied Excavation 115. 000 0. 000
CY 0. 000 0. 00
12. 75000 0. 000 0. 00
0045 203- 00060 Enbanknent Material (Conplete In Place) 1, 414. 000 0. 000
CY 0. 000 0. 00
14. 75000 0. 000 0. 00
0050 203-00100 Mick Excavation 100. 000 0. 000
CY 10. 000 157. 50
15. 75000 10. 000 157. 50
0055 203-01500 Bl adi ng 40. 000 0. 000
HOUR 8. 000 1, 400. 00

175. 00000 8. 000 1, 400. 00



CONTI D C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18003- BI D ESTI MATE RUN 06/ 23/ 2011
PRQIECT: FBR RL00- 183 ESTI MATE NO 0002 10: 20: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0060 203-01597 *Pot hol i ng 6. 000 0. 000
HOUR 6. 000 1, 200. 00
200. 00000 6. 000 1, 200. 00
0065 208-00002 Erosion Log (12 Inch) 200. 000 20. 000
LF 0. 000 0. 00
6. 15000 20. 000 123. 00
0070 208-00003 Erosi on Log (18 Inch) 300. 000 270. 000
LF 0. 000 0. 00
6. 25000 270. 000 1, 687.50
0075 208-00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0.00
0080 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0085 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
955. 00000 0. 000 0.00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0100 210-00810 Reset Ground Sign 8. 000 1. 000
EACH 0. 000 0. 00
240. 00000 1. 000 240. 00
0105 212-00006 *Seeding (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0110 212-00032 *Soi | Condi tioning 0. 600 0. 000
ACRE 0. 000 0. 00

4, 840. 00000 0. 000 0.00



CONTI D: C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18003- BI D ESTI MATE RUN 06/ 23/ 2011
PRQJECT: FBR R100- 183 ESTI MATE NO. 0002 10: 20: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0115 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 2,420. 000 0. 000
Sy 0. 000 0. 00
1. 40000 0. 000 0. 00
0120 304- 09000 Aggregate Base Course (Special) 38. 000 0. 000
(9 0. 000 0. 00
51. 00000 0. 000 0. 00
0125 403- 34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 1, 054. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0130 411-10255 Emul sified Asphalt (Sl ow Setting) 351. 000 0. 000
GAL 0. 000 0. 00
3. 75000 0. 000 0. 00
0135 420-00112 Ceotextile (Drainage) (dass 1) 7.000 0. 000
Sy 0. 000 0. 00
17. 50000 0. 000 0. 00
0140 506- 00209 R prap (9 Inch) 20. 000 0. 000
(e 0. 000 0. 00
160. 00000 0. 000 0. 00
0145 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 8. 000 0. 000
TON 0. 000 0. 00
335. 00000 0. 000 0. 00
0150 603-01240 24 I nch Reinforced Concrete Pipe 40. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0155 603- 05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
995. 00000 0. 000 0. 00
0160 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 387. 500 0. 000
LF 0. 000 0. 00
13. 75000 0. 000 0. 00
0165 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00



CONTI D C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18003- BI D ESTI MATE RUN 06/ 23/ 2011
PRQIECT: FBR RL00- 183 ESTI MATE NO 0002 10: 20: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0170 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0.00
0175 607- 00005 *End Post 2. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0.00
0180 607- 00010 *Corner and Line Brace Post 4.000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0.00
0185 607-01000 *Fence Barbed Wre with Metal Posts 850. 000 0. 000
LF 0. 000 0. 00
2.40000 0. 000 0.00
0190 607-11525 *Fence (Plastic) 300. 000 0. 000
LF 300. 000 1, 200. 00
4. 00000 300. 000 1, 200. 00
0195 609- 60011 Curb Type 6 (Section M 84. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0200 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0.00
0205 612-00003 Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0210 615- 00050 Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0215 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 300 2,160. 00
7, 200. 00000 0. 550 3, 960. 00
0220 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0.100 6, 000. 00

60, 000. 00000 0. 600 36, 000. 00



CONTI D C18003 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18003-BI D ESTI MATE RUN 06/ 23/ 2011
PRQJECT: FBR R100- 183 ESTI MATE NO 0002 10: 20: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 100 190. 00
1, 900. 00000 0. 500 950. 00
0230 627-00005 *Epoxy Pavement Mar ki ng 12. 000 0. 000
GAL 0. 000 0. 00
235. 00000 0. 000 0. 00
0235 630- 00000 Fl aggi ng 150. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0240 630- 00007 Traffic Control Inspection 75. 000 19. 000
DAY 20. 000 2, 000. 00
100. 00000 39. 000 3, 900. 00
0245 630-00012 Traffic Control Management 15. 000 5. 000
DAY 3. 000 1, 575. 00
525. 00000 8. 000 4, 200. 00
0250 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
1, 625. 00000 1. 000 1, 625. 00
0260 630-80335 Barricade (Type 3 MA) (Tenporary) 12. 000 6. 000
EACH 0. 000 0. 00
190. 00000 6. 000 1, 140. 00
0265 630-80341 Construction Traffic Sign (Panel Size A 7.000 3. 000
EACH 0. 500 28. 00
56. 00000 3.500 196. 00
0270 630- 80342 Construction Traffic Sign (Panel Size B) 21.000 7.000
EACH 1. 500 150. 00
100. 00000 8.500 850. 00
0275 630-80343 Construction Traffic Sign (Panel Size Q) 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0280 630-80344 Construction Traffic Sign (Special) 860. 000 414.000
SF 15. 750 330. 75
21. 00000 429. 750 9,024.75



CONTI D C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18003- BI D ESTI MATE RUN 06/ 23/ 2011
PRQIECT: FBR RL00- 183 ESTI MATE NO 0002 10: 20: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0285 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0290 630- 80360 Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 0. 000 0. 00
48. 00000 25. 000 1, 200. 00
0295 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 6. 000
EACH 0. 000 0. 00
72. 00000 6. 000 432. 00
0300 630-80370 Concrete Barrier (Tenporary) 96. 000 48. 000
LF 0. 000 0.00
27.00000 48. 000 1, 296. 00
0305 630-80380 Traffic Cone 30. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0310 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70012 F/ A Asphal t Pavenent |ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adj ustnent 4, 500. 000 207. 890
FA 1. 060 1.06
1. 00000 208. 950 208. 95
0330 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18003 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18003-BI D ESTI MATE RUN 06/ 23/ 2011
PRQJECT: FBR R100- 183 ESTI MATE NO 0002 10: 20: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0340 700-70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 408, 165.88 $ 16,392.31 % 85, 302. 95
CAT NOO350 STRUCTURES
0345 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0350 206- 00000 Structure Excavation 2, 402. 000 1, 802. 000
CY 0. 000 0. 00
6. 50000 1, 802. 000 11, 713. 00
0355 206-00100  Structure Backfill (Qass 1) 1, 630. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0360 206- 00200 Structure Backfill (dass 2) 274.000 0. 000
CY 0. 000 0. 00
9. 50000 0. 000 0. 00
0365 206- 00360 Mechani cal Rei nforcenent of Soil 1, 630. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0370 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 56. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0375 503-00036 *Drilled Caisson (36 Inch) 210. 000 105. 000
LF 105. 000 19, 425. 00
185. 00000 210. 000 38, 850. 00
0380 509- 00000 *Structural Steel 82, 304. 000 0. 000
LB 82, 304. 000 127,571. 20
1. 55000 82, 304. 000 127,571. 20
0385 515-00120 *Wat er proof i ng ( Menbrane) 349. 000 0. 000
SY 0. 000 0. 00
14. 25000 0. 000 0. 00



CONTI D C18003 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18003-BI D ESTI MATE RUN 06/ 23/ 2011
PRQJECT: FBR R100- 183 ESTI MATE NO 0002 10: 20: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO350 STRUCTURES
0390 515- 00400 Concrete Seal er 126. 000 0. 000
SY 0. 000 0. 00
11. 75000 0. 000 0. 00
0395 601- 03040 Concrete O ass D (Bridge) 285. 000 0. 000
cY 177.010 70, 804. 00
400. 00000 177.010 70, 804. 00
0400 601-21003 Precast Wall Segnent 1, 704. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0405 602- 00020 *Rei nforcing Steel (Epoxy Coated) 38, 318. 000 0. 000
LB 15, 404. 000 12, 631. 28
0. 82000 15, 404. 000 12, 631. 28
0410 606-11030 *Bridge Rail Type 10M 157. 000 0. 000
LF 0. 000 0. 00
104. 00000 0. 000 0. 00
0415 613-00300 3 Inch Electrical Conduit 237.000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 501, 643.21 $ 230,431.48 $ 271, 569. 48
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0420 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0425 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0450 CURRENT AMI $ 12, 300.00 $ 0.00% 12, 300. 00
PRQIECT TOTAL CURRENT AMI $ 922,109.09 $ 246,823.79 % 369, 172. 43



